COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 21/ 2020

ESTI MATE SUMVARY 14:03: 15
CONTI D C22118 ESTI MATE NO. 0005 PROG SPEC YR: 2005
PCN: 22118-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 95.5 DAYS TIVE ALLOW 130 WORK DAYS
HAWKI NS SI GNAL & CURB RAMPS CO PERCENT TIME:  73.46 ORI G TIME ALLOW 130 WORK DAYS
PROJECT NO. C1601- 082
HAVKI NS SI GNAL & CURB RAMPS CORTEZ
NAME OF ROAD: 0201
PRQIECT COUNTI ES: MONTEZUVA
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 12/ 16/ 2020 DATE TI ME STARTED 07/27/2020
2273 RI VER ROAD DATE LET 04/ 30/ 2020 DATE WORK BEGAN
DATE AWARDED 06/ 09/ 2020 DATE TI ME STOPPED 12/16/2020
DATE CONTRACT EXECUTED 06/22/2020 DATE ACCEPTED 12/ 16/ 2020
GRAND JUNCTI ON CO 81505 (970) 243- 4900 DATE NOTI CE TO PROCEED 07/ 27/ 2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 764, 696. 41 PARTI Cl PATI NG $ 24, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $  1,827,783.00 NON- PARTI Cl PATI NG 1, 740, 696. 42 331, 970.97
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,764, 696. 42 331, 970. 97
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 -141,139. 11
GROSS EARNI NGS 1, 764, 696. 42 190, 831. 86
TOTAL CLAI MS: $ 0.00 RETAI NAGE -27,416.75 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,737, 279. 67 190, 831. 86
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,737, 279. 67 190, 831. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 190, 831. 86

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22118-BID ESTI MATE RUN 12/ 21/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0005 14:03: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00039 Rernoval of Bollard 1. 000 1. 000
EACH 0. 000 0. 00
1, 800. 00000 1. 000 1, 800. 00
0010 202-00190 Renoval of Concrete Median Cover Material 42.200 42.200
5% 0. 000 0.00
108. 00000 42.200 4,557. 60
0015 202- 00200 Renoval of Sidewal k 658. 200 658. 200
Sy 0. 000 0. 00
55. 00000 658. 200 36, 201. 00
0020 202-00202 Renoval of Gutter 127. 000 127. 000
LF 0. 000 0.00
44, 00000 127. 000 5,588. 00
0025 202-00203 *Renpoval of Curb and Cutter 887.500 887.500
LF 0. 000 0. 00
44. 00000 887. 500 39, 050. 00
0030 202-00206 *Renoval of Concrete Curb Ranp 430. 700 430. 700
5% 0. 000 0.00
42. 00000 430. 700 18, 089. 40
0035 202-00210 Renoval of Concrete Pavenent 396. 800 396. 800
sy 0. 000 0. 00
45. 00000 396. 800 17, 856. 00
0040 202-00220 Renoval of Asphalt Mat 79. 900 79.900
5% 0. 000 0.00
310. 00000 79.900 24,769. 00
0045 202-00250 *Renoval of Pavenent Marking 763. 000 96. 000
SF 667. 000 2,834.75
4. 25000 763. 000 3,242.75
0050 202-00810 Renoval of Ground Sign 3.000 1. 000
EACH 2.000 1,630. 00
815. 00000 3. 000 2,445. 00
0055 202-00827 *Renmoval of Pull Box 18. 000 18. 000
EACH 0. 000 0. 00

195. 00000 18. 000 3,510. 00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22118-BID ESTI MATE RUN 12/ 21/ 2020
PRQIECT C1601- 082 ESTI MATE NO 0005 14:03: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0060 202-00860  *Renoval of Pedestrian Push Button 32. 000 8.000
EACH 24.000 2,400. 00
100. 00000 32. 000 3,200. 00
0065 202-04002 Clean Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1.000 2,200.00
0070 202-04010 Cean Inlet 4. 000 4.000
EACH 0. 000 0. 00
1, 240. 00000 4. 000 4, 960. 00
0075 203-00010 Uncl assi fied Excavation (Conplete In Place) 339. 500 339. 500
cY 0. 000 0. 00
192. 00000 339. 500 65, 184. 00
0080 203-01597  *Potholing 19. 000 19. 000
HOUR 0. 000 0. 00
500. 00000 19. 000 9, 500. 00
0085 203-02330 Laborer 25. 000 25. 000
HOUR 0. 000 0. 00
71. 00000 25. 000 1,775.00
0090 207-00205  Topsoil 0. 000 0. 000
cY 0. 000 0. 00
640. 00000 0. 000 0. 00
0095 208- 00002 *Erosi on Log Type 1 (12 Inch) 30. 000 30. 000
LF 0. 000 0. 00
11. 75000 30. 000 352. 50
0100 208-00035 *Aggr egat e Bag 134. 000 134. 000
LF 0. 000 0. 00
12. 00000 134. 000 1, 608. 00
0105 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 3. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0110 208-00054 *StormDrain Inlet Protection (Type II) 5. 000 5. 000
EACH 0. 000 0. 00
295. 00000 5. 000 1, 475.00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22118-BID ESTI MATE RUN 12/ 21/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0005 14: 03: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00075 *Pre-fabricated Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0120 208-00103 *Renoval and Di sposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
78. 00000 0. 000 0.00
0125 208-00105 *Renmpval and Di sposal of Sedinent (Equipment) 0. 000 0. 000
HOUR 0. 000 0. 00
169. 00000 0. 000 0. 00
0130 210-00001 Reset Structure (Bench) 1. 000 1.000
EACH 0. 000 0. 00
2, 300. 00000 1.000 2,300. 00
0135 210-00810 *Reset Ground Sign 6. 000 6. 000
EACH 0. 000 0. 00
375. 00000 6. 000 2,250. 00
0140 210-02510 Rel ay Sprinkler System 0. 000 0. 000
LS 0. 000 0. 00
2, 350. 00000 0. 000 0. 00
0145 210-04050  Adjust Val ve Box 4. 000 4.000
EACH 0. 000 0. 00
450. 00000 4. 000 1, 800. 00
0150 212-00006 *Seeding (Native) 0.110 0. 000
ACRE 0.110 2,310.00
21, 000. 00000 0.110 2,310.00
0155 212-00032  *Soil Conditioning 0.110 0. 000
ACRE 0.110 4,070. 00
37, 000. 00000 0.110 4,070. 00
0160 213-00002 *Mul ching (Weed Free Hay) 0.110 0. 000
ACRE 0.110 2, 640.00
24, 000. 00000 0.110 2, 640. 00
0165 213-00061  *Milch Tackifier 22.000 0. 000
LB 22.000 2,530.00

115. 00000 22.000 2,530.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

213- 00070

240- 00000

250- 00010

304- 06000

304- 09000

403- 00720

412- 00805

412-01020

503- 00036

607-11525

608- 00006

C22118
22118-BID
C1601- 082
| TEM
DESCRI PTI ON

ROADWAY

*Landscape Weed Barrier Fabric

*W1dlife Biologist

*Environnental Heal th and Safety Managenent

*Aggregat e Base Course (C ass 6)

Aggregat e Base Course (Special) (Landscape Rock)

Hot M x Asphalt (Patching) (Asphalt)

*Concrete Pavenent (8 Inch) (Fast Track)

*Concrete Pavenent (10 Inch) (Fast Track)

*Drilled Shaft (36 Inch)

*Fence (Pl astic)

*Concrete Sidewalk (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
sy
330. 00000
1. 000
HOUR
138. 00000
1. 000
LS
3, 850. 00000
539. 000
TON
56. 00000
0. 000
cy
1, 100. 00000
17. 060
TON
203. 50000
332. 000
sy
168. 00000
76. 400
%
200. 00000
76. 000
LF
507. 00000
144. 000
LF
4. 60000
310. 600
sy

125. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
25. 000
25. 000

0. 000
1. 000
1.000

1. 000
0. 000
1. 000

539. 000
0. 000
539. 000

0. 000
0. 000
0. 000

17. 060
0. 000
17. 060

332. 000
0. 000
332. 000

74.600
1. 800
76. 400

76. 000
0. 000
76. 000

144. 000
0. 000
144.000

310. 600
0. 000
310. 600
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ESTI MATE RUN 12/ 21/ 2020

8, 250

138.

360.

00

.00

.00

.00

.00

.00

.00

.00

.00

14:03: 15

AMOUNT

8, 250

138.

3, 850

30, 184

3,471.

55, 776

15, 280

38,532

662.

38, 825

00

00

00

00

.00

71

00

00

00

40

00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22118-BID ESTI MATE RUN 12/ 21/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0005 14: 03: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 608-00010 *Concrete Curb Ramp 1, 032. 800 1, 032. 800
SY 0. 000 0.00
230. 00000 1, 032. 800 237,544.00
0230 608-10000 *Si dewal k Drain 6. 000 6. 000
LF 0. 000 0. 00
250. 00000 6. 000 1, 500. 00
0235 609-20010 *Curb Type 2 (Section B) 126. 000 126. 000
LF 0. 000 0.00
72.00000 126. 000 9, 072. 00
0240 609-21020 *Curb and Cutter Type 2 (Section Il-B) 609. 000 609. 000
LF 0. 000 0. 00
71. 00000 609. 000 43, 239. 00
0245 610-00035  *Median Cover Material (Concrete)(Special) 987. 800 987. 800
SF 0. 000 0.00
17. 00000 987. 800 16, 792. 60
0250 612-00041 *Del ineator (Flexible) (Type I) (Crystal) 6. 000 3. 000
EACH 3. 000 837. 00
279. 00000 6. 000 1,674.00
0255 613-00100 *1 Inch Electrical Conduit 483. 000 483. 000
LF 0. 000 0.00
15. 00000 483. 000 7,245.00
0260 613-00200 *2 Inch Electrical Conduit 241. 000 241. 000
LF 0. 000 0. 00
22. 00000 241. 000 5,302. 00
0265 613-00206 *2 Inch Electrical Conduit (Bored) 534. 000 534. 000
LF 0. 000 0.00
56. 00000 534. 000 29, 904. 00
0270 613-00300 *3 Inch Electrical Conduit 270. 000 270. 000
LF 0. 000 0. 00
27.70000 270. 000 7,479.00
0275 613-00306 *3 Inch Electrical Conduit (Bored) 366. 000 366. 000
LF 0. 000 0.00

61. 00000 366. 000 22,326.00



CONTI D

CAT NO0200

0280

0280

0285

0285

0290

0290

0295

0295

0300

0305

0310

613-07023

613-07060

613- 10000

613- 13008

614-00012

614- 01575

614-01578

ROADWAY

EACH

C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON
22118-BI D
C1601- 082 ESTI MATE NO. 0005
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI'T PRI CE
*Pul | Box (24"x36"x24") 1. 000
EACH
2,600. 00000
MATERI AL ALLOMNCE Pul | Box - Deep
EACH
2, 600. 00000
*Pul | Box (18"x30"x18") Deep 24.000
EACH
1, 100. 00000
MATERI AL ALLOMANCE
EACH
1, 100. 00000
*Wring 1. 000
LS
25, 000. 00000
MATERI AL ALLOMNCE Copper Wre
LS
25, 000. 00000
*Luminaire (LED) (8,000 Lunens) 4.000
EACH
920. 00000
MATERI AL ALLOMNCE Luni nai re, Road
EACH
920. 00000
*Sign Panel (Class I1) 76.000
SF
31. 50000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 10. 000
LF
73. 25000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1.000

800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 243
-0.243
0. 000

24.000
0. 000
24.000

7.651
-7.651
0. 000

0.500
0.500
1. 000

0.129
-0.129
0. 000

0. 000
4.000
4.000

1.413
-1.413
0. 000

4.000
72.000
76. 000

10. 000
0. 000
10. 000

1. 000
0. 000
1. 000
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ESTI MATE RUN 12/ 21/ 2020

-632

-8, 415.

12,500

-3, 214.

3, 680

-1, 300.

2,268

.00

53

.00

82

00

55

00

00

.00

.00

14:03: 15

AMOUNT

2,600

26, 400

25, 000

3,680

2,394

732.

800

00

.00

00

.00

00

.00

00

.00

00

50

00



CONTI D

CAT NO0200

0315

0320

0325

0330

0335

0335

0340

0340

0345

0345

0350

614-10160

614- 70150

614- 70336

614- 70448

614- 72854

614- 72863

614- 72866

614- 72885

ROADWAY

C22118
22118-BI D
C1601- 082
| TEM
DESCRI PTI ON
*Si gnal Head Backpl at es

*Pedestrian Signal Face (16) (Countdown)

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

Cabi net

*Traffic Controller

MATERI AL ALLOWANCE Control | er

Cabi net

*Pedestrian Push Button Post Assenbly (Accessible)

MATERI AL ALLOWANCE Pedest al

Pol e

*Fire Preenption Unit and Tiner

MATERI AL ALLOMNCE Fire Preenption Unit & Tiner

*Traffic Signal Vehicle Detector (Special) (Advance)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
EACH
365. 50000
8. 000
EACH
935. 00000
11. 000
EACH
809. 00000
4. 000
EACH
1, 000. 00000
1. 000
EACH

31, 000. 00000

EACH
31, 000. 00000

40. 000
EACH
2,300. 00000

2, 300. 00000

2.000

6, 800. 00000

6, 800. 00000

2.000
EACH
10, 600. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
8. 000
8. 000

0. 000
8. 000
8. 000

0. 000
11. 000
11. 000

0. 000
4. 000
4.000

0.500
0.500
1. 000

0. 405
-0. 405
0. 000

8. 000
32. 000
40. 000

20. 052
-20
0. 000

052

0. 000
2.000
2.000

0. 807
-0.807
0. 000

0. 000
2.000
2.000

Page 8

ESTI MATE RUN 12/ 21/ 2020

2,924

7,480

8, 899

4,000

15,500

-12, 546

73, 600

-46, 120

13, 600

-5, 488.

21, 200

00

00

00

00

00

75

00

50

00

00

00

14:03: 15

AMOUNT

2,924

7,480

8, 899

4, 000

31, 000

92, 000

13, 600

21, 200

00

00

00

00

00

.00

00

.00

00

.00

00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22118-BID ESTI MATE RUN
PRQIECT: C1601- 082 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0350 MATERI AL ALLOWANCE Tr af fic Equi prent 1.091
EACH -1.091 -11, 566.72
10, 600. 00000 0. 000 0.00

0355 614-72885 *Traffic Signal Vehicle Detector (Special) (Stop Bar) 4. 000 0. 000
EACH 4.000 40, 000. 00
10, 000. 00000 4.000 40, 000. 00

0355 MATERI AL ALLOWANCE Tr af fic Equi prent 2.313
EACH -2.313 -23,132.00
10, 000. 00000 0. 000 0.00

0360 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
21, 000. 00000 1. 000 21, 000. 00

0360 MATERI AL ALLOWANCE Re- Bar Cage for Caisson 0. 055
EACH -0.055 -1,155.63
21, 000. 00000 0. 000 0. 00

0360 MATERI AL ALLOMANCE Si gnal Pol e 0.231
EACH -0.231 -4,856.43
21, 000. 00000 0. 000 0. 00

0365 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0.00
22, 000. 00000 1. 000 22, 000. 00

0365 MATERI AL ALLOMNCE Re- Bar Cage for Caisson 0. 053
EACH -0.053 -1,158. 82
22, 000. 00000 0. 000 0.00

0365 MATERI AL ALLOWANCE Si gnal Pol e 0.231
EACH -0.231 -5,071. 87
22, 000. 00000 0. 000 0.00

0370 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
23, 000. 00000 1. 000 23, 000. 00

0370 MATERI AL ALLOWANCE Re- Bar Cage for Caisson 0. 051
EACH -0.051 -1,161.76
23, 000. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0370

0375

0375

0375

0380

0380

0385

0390

0395

0400

0405

614- 81155

614-87333

625- 00000

626- 00000

626-01113

627-00013

627-01010

C22118
22118-BID
C1601- 082
| TEM
DESCRI PTI ON

ROADWAY

Pol e

MATERI AL ALLOWANCE Si gnal

*Traffic Signal-Light Pole Steel

MATERI AL ALLOWANCE Re- Bar Cage for Caisson

MATERI AL ALLOMANCE Si gna

Pol e

*Closed Circuit Television Canera (Traffic

Surveill ance)

MATERI AL ALLOMNCE Traffic Equi pment

*Construction Surveying

*Mobi | i zati on

*Public Information Managenent

(Tier 111)

*Pavenment Marking Paint (H gh Build)

ESTI MATE NO 0005

23, 000.

(1-55 Foot Mast Arm

23, 000.

23, 000.

EACH

23, 000.

6, 600.

6,

109,

200,

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

SF

COLORADO DEPARTMENT OF TRANSPORTATI ON

00000

1. 000

00000

00000

00000

1. 000

00000

600. 00000

1. 000

000. 00000

1. 000

000. 00000

144.000

74.00000

18. 000

150. 00000

0. 000

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0.228
-0.228
0. 000

1. 000
0. 000
1.000

0.051
-0.051
0. 000

0. 227
-0.227
0. 000

0. 000
1. 000
1. 000

0.561
-0.561
0. 000

1. 000
0. 000
1. 000

0.814
0.186
1.000

. 000
33. 000

144. 000

0. 000
18. 000
18. 000

0. 000
0. 000
0. 000

Page 10
ESTI MATE RUN
AMOUNT
TH'S CUMULATI VE
PERI OD AMOUNT
-5,239.38
0.00
0.00
23, 000. 00
-1,161.76
0.00
-5,216.51
0. 00
6, 600. 00
6, 600. 00
-3, 699. 96
0. 00
0. 00
109, 000. 00
37, 200. 00
200, 000. 00
2,442.00
10, 656. 00
2,700. 00
2,700.00
0. 00
0.00



CONTI D

CAT NO0200

0410

0415

0420

0425

0430

0435

0440

0445

0450

0455

0460

627- 30405

627-30410

630- 00000

630- 00007

630- 00012

630- 80340

630- 80341

630- 80342

630- 80355

630- 80357

630- 80360

C22118
22118-BID
C1601- 082
| TEM
DESCRI PTI ON

ROADWAY

*Pref ormed Thernopl astic Pavenent Marking

(Word- Synbol ) (Inlaid)

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Line) (Inlaid)

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Pedestrian Barricade (ADA)

*Construction Traffic Sign (Panel

*Construction Traffic Sign (Panel

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (B

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

Size A

Si ze B)

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
102. 200
SF
24. 50000
2, 915. 100
SF
16. 50000
1, 834. 250
HOUR
22. 50000
52. 000
DAY
76. 00000
91. 000
DAY
609. 00000
200. 000
LF
36. 00000
68. 000
EACH
43. 50000
26. 000
EACH
62. 00000
4. 000
EACH
4,300. 00000
3. 000
EACH
965. 00000
75. 000
EACH

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
102. 200
102. 200

1, 337.500
1,577.600
2,915. 100

1, 608. 250
226. 000
1,834. 250

34.000
18. 000
52. 000

77.000
14. 000
91. 000

180. 000
20. 000
200. 000

61. 200
6. 800
68. 000

23. 400
2.600
26. 000

3. 600
0. 400
4.000

2.700
0. 300
3. 000

67.500
7.500
75. 000

Page 11

ESTI MATE RUN 12/ 21/ 2020

2,503

26, 030

5, 085

1, 368

8,526

720.

295.

161.

1,720

289.

262.

90

40

00

00

00

00

00

14:03: 15

AMOUNT

2,503

48, 099

41, 270

3,952

55, 419

7,200

2,958

1,612

17, 200

2,895

2,625

90

15

63

00

00

00

00

00

00

00

00



CONTI D: C22118 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22118-BID ESTI MATE RUN 12/ 21/ 2020
PRQJECT: C1601- 082 ESTI MATE NO 0005 14: 03: 15
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0465 630-80380 *Traffic Cone 265. 000 238. 500
EACH 26. 500 106. 00
4. 00000 265. 000 1, 060. 00
0470 632-00000 Ni ght Work Lighting 0. 000 0. 000
LS 0. 000 0.00
1, 650. 00000 0. 000 0. 00
0475 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0480 700-70082 F/ A Furnish & Install Electrical Service 6, 916. 350 6, 916. 350
F A 0. 000 0.00
1. 00000 6, 916. 350 6, 916. 35
0485 700-70111  Project First Program 1, 000. 000 500. 000
FA 500. 000 500. 00
1. 00000 1, 000. 000 1, 000. 00
0490 700-70380 F/ A Erosion Control 442. 700 0. 000
FA 442.700 442.70
1. 00000 442.700 442.70
0495 700-70589  F/ A Environmental Health & Safety Management 1, 367. 220 0. 000
FA 1, 367. 220 1, 367. 22
1. 00000 1, 367. 220 1, 367. 22

CAT 0200 CURRENT AMI $ 1,740,696.41% 190, 831.86 $ 1, 740, 696. 41
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0500 620-00002 Field Ofice (Cass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0505 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
CAT 0400 CURRENT AMT $ 24,000.00 $ 0.00$ 24, 000. 00

PRQJECT TOTAL CURRENT AMI $ 1,764,696.41$% 190,831.86 % 1, 764, 696. 41



